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Plutonium Finishing Plant Project 
G. W. Jackson, Vice President/(509) 373-6622  

 

Residues Stabilization  
Mixed Oxide Stabilization 
Completed April 1 

Rooms 336/337  
Ready for Demolition Activities
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OVERVIEW 
 
The Plutonium Finishing Plant Project is responsible for work in Project Baseline Summary (PBS) RL-CP03, 
Plutonium Finishing Plant (PFP). 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of April 2003. 
 

NOTABLE ACCOMPLISHMENTS 
 

Maintain Safe and Secure Special Nuclear Material (SNM)  

Material was moved into International Atomic Energy Agency (IAEA) Vault #3, successfully completing move 
number two.  PFP is awaiting the IAEA to conduct random selection and verification measurements, which will 
complete the material swap. 

In support of off-site shipments to Savannah River Site (SRS) and acquiring National Nuclear Security 
Administration approval to use safe and secure transporters, a demonstration for opening, inspecting, 
packaging and leak testing 9975 containers was witnessed by RL.  Comments from RL will be incorporated 
into procedures. 

 

Maintain Safe and Compliant PFP 

Criticality non-conformance issues with the contents of tank D8 in 241-Z Facility were resolved, allowing 
waste transfers from the main facility to resume. 

 

Stabilization of Nuclear Materials 

Metals, Alloys, Oxides and Polycubes:  Two hundred fourteen oxide items were processed during the 
reporting period.  As of April 20, 2003, 1,218 oxide items have been processed under the 2736-ZB fiscal year 
(FY) 2003 work scope.  This surpassed our year-to-date goal by 73 items. 

 
Residues 
• During the reporting period, 7,670 grams of oxide/Mixed Oxide were packaged into seven pipe overpack 

containers.    
• Calorimeter AR-5 was qualified for Waste Isolation Pilot Plant and safeguards measurements. 
• The last of the remaining sand, slag and crucible items were measured. 
 
Outer Can Packaging:  A total of eighty 3013 containers were produced during this reporting period.  A 
total of five hundred fifty one 3013 containers have been produced during this fiscal year, 97 containers 
ahead of the FY 2003 production baseline.  
 

Disposition PFP Facility 
Decontamination and Decommissioning (D&D) Crosscut:  A training needs analysis and training plan 
were developed to support the PFP mission transition from stabilization and packaging to decommissioning. 
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Transition 232-Z Facility:   

• The Notice of Construction for 232-Z was transmitted to RL on April 18, 2003. 
• The 232-Z Engineering Evaluation/Cost Analysis was transmitted to RL on April 23, 2003. 
• Pre-D&D housekeeping and maintenance activities have continued.  Forty-eight of the 60 gloves in the 

glove boxes were changed out. 
• The 232-Z Documented Safety Analysis (DSA) implementation and facility decommissioning readiness 

activities progressed.  DSA implementation is planned to be completed the second half of May, 2003.  
  
Transition 234-5Z Facility:  The Residues Team has developed an Activity Based Management Review 
checklist for packaging legacy hold-up material. 
 

FY 2003 SCHEDULE/COST PERFORMANCE ($000) 
 

Schedule Variance (-$582K/-1%):  Variances are within the threshold (+/- 10% or $1M), therefore no 
variance analysis is provided. 
 

Cost Variance (-$1,522K/-3.0%):  The negative cost variance of -$1,522K is attributed to the following three 
items: under-estimated cost of the re-calibration for the pressure gauges, task close-out for 3013 canister 
monitoring system, and under-estimated cost of project management and support costs.  The above negative 
cost variances are offset by better than expected productivity within the planning process of Disposition PFP 
Facility, labor under runs in Disposition SNM, and productivity improvements in Stabilization.  PFP will continue to 
apply internal management controls on staff hiring, subcontracts, procurements and overtime to mitigate existing 
cost overruns. 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
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Performed
Schedule 
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Schedule 
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%
Cost 
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Cost 
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Completion

RL-CP03 Plutonium Finishing Plant 57,145 56,563 58,085 -582 -1% -1,522 -3% 110,083

Performance Analysis  
FYTD and Monthly ($000s)
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Other WBS Monthly BCWS 7,624 7,981 7,021 9,674 7,037 8,358 9,451 10,578 8,937 9,244 12,361 11,817

Other WBS Monthly BCWP 7,300 7,814 6,824 9,679 7,715 8,806 8,424

Other WBS Monthly ACWP 7,008 8,079 7,376 9,116 8,177 9,617 8,711

Other WBS FYTD BCWS 7,624 15,605 22,626 32,300 39,337 47,694 57,145 67,723 76,660 85,904 98,265 110,083

Other WBS FYTD BCWP 7,300 15,114 21,938 31,617 39,332 48,138 56,563

Other WBS FYTD ACWP  7,008 15,087 22,463 31,579 39,756 49,373 58,085

Oct-02 Nov-02 Dec-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03



PHMC Performance Report April 2003 
Section D   Plutonium Finishing Plant Project 
 
 

 DOE/RL-2000-76, Rev. 30 Plutonium Finishing Plant Project D:  4

 

MILESTONE ACHIEVEMENT 

 
Number Milestone Title Type Due Date Actual 

Date
Forecast 

Date
Status/

Comments

TRP-03-501
Submit Facility End Point Criteria 

Document to Ecology
TPA 9/30/03 On Schedule

TRP-03-503 Submit to Ecology a PFP Residual 
Chemical Hazards Assessment

TPA 12/31/02 12/27/02 Complete

TRP-03-504
Submit Closure Plan for 241-Z Waste 

Treatment Facility TSD Unit to Ecology TPA 7/31/03 On Schedule

TRP-04-506 Completion of all Pu Stabilization & 
Packaging

PI 2/18/04 On Schedule

TRP-04-508
Complete Repackaging of PFP Residues 

and Ship to CWC
TPA 4/30/04 On Schedule

TRP-05-501
Discontinue Waste Discharges from the 

241-Z Tanks to Tank Farms
TPA 6/30/05 On Schedule

TRP-05-503
Special Nuclear Material Transferred to 
Savannah River Site of DOE Approved 

Interim Storage
PI 9/30/05 On Schedule

TRP-05-504
Legacy Pu Holdup Removed & 

Dispositioned
PI 9/30/05 On Schedule

TRP-06-501
Complete 100% of Legacy Pu Holdup 

Removal & Disposition
TPA 9/30/06 On Schedule

TRP-06-502
Complete Transition & Dismantlement of 

the 232-Z Bldg Incinerator
TPA 9/30/06 On Schedule

TRP-06-503 Protected Area Eliminated
PI

12/31/05 On Schedule

TRP-06-507
PFP Facilities (61 Buildings) Ready For 

Demolition
PI 9/30/06 On Schedule  
 

FY 2003 FH FUNDS VS FORECAST ($000) 
 
 
 
 
 

ISSUES 
 
Shipment of the first 3013 containers to SRS:  PFP continues working with DOE (RL, HQ and SRS) to 
resolve and complete all activities needed to make the first shipment of material from PFP to SRS.  FH’s goal 
is to make one shipment in FY 2003 to verify readiness. 
 

RL-CP03 Plutonium Finishing Plant

Project Completion - Operating $ 109,248 $ 109,900 $ (652)

Expected Funds Spend Forecast Variance


